CAPITAL PROJECTS

3rd Quarter FY 2013-14
Budgeted thru
Total Amt of % of Budget Design,
Total Funding | Funding Expended |  Expended & Construction, or
Project No. Project Title Appropriated & Encumbered Encumbered Other Funding Source Project Phase Completion Percentage
0-10% 10-20% 20-30% 30-40% 40-50% 50-60% 60-70% 70-80% 80-90% 90-100%
PROGRAMMING
Parks - Avila - Avila Beach to Harford Pier Trail
1 320015 Connector 300,000 208,745 70% D PG&E Settlement Obligation
General Services Agency, Information
2 320037 Technology - SLO - Extend Nacimiento Fiber 490,300 3,010 1% c Building Replacement Reserve
General Services Agency, Information
3 320038 Technology - SLO - Data Center Remodel 182,000 66,583 37% ¢ Building Replacement Reserve
Parks - Morro Bay to Cayucos Connector -
4 320054 California Coastal Trail 315,000 0 0% State Aid-Regional State Highway Account
Parks - North County - Templeton to Atascadero $40,000 Public Facilities Fees - Parks; $200,000 Transportation
5 320056 Connector 240,000 0 0% Enhancement grant program
CDF-SLO-Programming for Co-located Dispatch
6 320061 Center 200,000 32,009 16% $100,000 in Fire PFF, $100,000 in Law PFF
CDF-Paso Robles - Apparatus Bay Expansion at
7 320062 the Meridian Fire Station 870,500 8227 1% Fire PFF
Parks-Shandon-CW Clarke Tennis Court
8 320065 rehabilitiation and repurpose 61,500 ) 0% Quimby Fees
9 320067 Parks-Expand San Miguel Community Park 500,000 114 0% $500K Land & Water Cons Fund Grant, $500k PFF Parks
Parks-Off-Site Road Improvements San Miguel
10 320068 Community Park 506,675 1,234 0% HSG Related Park Prg, Park Prj Reserve
11 330021 Airports-Oceano - Airport Layout Plan Update 123,249 118,007 96% FAA Grant and Airport Enterprise Fund
Airports-SLO-Airport Layout Plan and Runway
12 330022 Protection Zone Study 367,665 360,334 98% FAA Grant and Airport Enterprise Fund
Golf Courses - Morro Bay Golf Course - Replace
13 340002 Water Line 100,000 86,062 86% p 100,000 Facilities Planning Reserve (temporary source of funding)
DESIGN [
Parks - Avila - Bob Jones Trail Extension (Ontario 400,000 Fish & Game/ 300,000 SLOCOG/71,992 PFF (trans from
14 300020 Rd) (see 320022) 2,472,698 664,733 27% D 320022)/287,698 SAFETEA-LU grant
75% of construction cost (13.1M) is State SB 81 funding;
3,623,661 Juvenile Hall Building Designation & in-kind match
funds; 750,000 Project 320032 (Note: The State SB 81 funding yet
15 320032 Probation - SLO - Juvenile Hall Expansion 2,138,400 1,967,364 92% D to be formally allocated by the BOS)
General Services Agency-SLO-Upgrade and add
16 320052 new Building Automation Controls 291,120 8,625 3% Facilities Planning Reserve
Probation-COC-Install New JSC Office HVAC in
17 320063 and near Old Kitchen Area 60,700 1,090 2% Facilities Planning Reserve
18 320071  Public Works-Los Osos Landfill Remediation 203,603 156,614 77% Los Osos remediation fund
$584,250 FAA Grant, $30,750 Passenger Facility Fees, $46,314
FAA grant transferred from wbs 330018, $479,273 FAA Airport
Airports-SLO-Passenger Terminal Construction Improvement Program (AIP) grant, $27,539 Passenger Facility
19 330020 Documents 1,168,126 815,052 70% Fees
BIDDING
General Government-SLO-Upgrade or Replace
20 320048 NGC Fire Alarm System 513,600 153,446 30% D Building Replacement Reserve
General Services Agency, Information
Technology-COC-Comm Shop Communication
21 320049 Tower Replacement 107,800 9,774 9% Facilities Planning Reserve
22 320060 Parks - Cayucos - Restore Cayucos Pier 613,000 503,616 82% D Parks Operating Fund
Probation-SLO-Upgrade Casa Loma Parking Lot
23 320064 Lighting 58,400 6,861 12% Facilities Planning Reserve
CONSTRUCTION
75% of construction cost (25.1M) is State AB 900 funding; 694K
GF (allocated); 1.29M Fac Planning Reserve (allocated); 6.4M
Detention Fac Reserve (6.4M allocated); 4.4M Criminal Justice
24 300034  Sheriff - Women's Jail Expansion, Phase 1 15,569,156 7,761,815 50% D Facility Construction Fund (4.4M allocated); 1.29M in-kind match
56,650 Public Facilities Fees - Libraries; 35,000 Library's
Atascadero Building Expansion Designation; 91,650 Friends of the
Library - Atascadero - Atascadero Library Libraries. (Note: Estimated Total Cost excludes 68% of Capistrano
25 320030  Expansion 3,230,401 2,362,239 73% D property purchase = 2,320,976.)
4,359,400 Cap Prj FBA (continuation of 300048). (Note: 825,762
PFF Gen Govt orig funding source eliminated in FY11-12 budget
General Government - North County - "One Stop" process.) (Note: Estimated Total Cost excludes 32% of Capistrano
26 320035 Service Center (Extension of 300048) 1,766,600 1,343,991 76% c property purchase= 1,092,224.). Moved $1.5M to 320030
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Parks - Santa Margarita Lake - Upgrade Existing
27 320046 Boatin Camps 378,500 164,636 43% ¢ Ca Dept of Boating and Waterways Grant
Parks - Santa Margarita Lake - Construct New
28 320047 Boat-in Campsites 609,500 83,125 14% ¢ Ca Dept of Boating and Waterways Grant
General Services Agency, Information
Technology-Extend Fiber to Atascadero PH/MH
29 320053  Clinic/Hotel Park Building 291,700 222,843 76% ¢ Facilities Planning Reserve
Sheriff-COC-Honor Farm Fire Laundry
30 320066 Replacement Project 524,928 57,601 11% Insurance Reimbursement
CLOSE OUT
100,000 Public Facilities Fees - Parks; 200,000 Quimby Fees -
31 300030 Parks - Nipomo -Park Master Plan Development 300,000 281,894 94% D South County Sub-Fund
25,892 Library Fac Planning Resv; 73,092 FOL. (Note: Estim Total
Cost excludes the 2.8 million property purchase approved
10/27/09.) Augmented 9/25/12 $200k Library Gift Trust Account.
32 320028 Library - Cambria - Cambria Library Expansion 1,151,239 772,241 67% D Augmented 6/18/13 $852,255k Library Gift Trust Account.
Extention of project 320020 with original funding sources:
Health - SLO - Health Campus Renovations - 3,193,633=Teeter; 306,367 FBA; 73,000 fr finished project
33 320033 Close Out (Extension of 320002) 265,877 258,130 97% ¢ 300095; Fac Plan Res 1,770,000
HOLD
34 300022 Parks - Avila - Cave Landing Trail 1,432,745 554,637 39% c Fish & Game (Unocal Grant)
Parks - Arroyo Grande - New Biddle Park
35 300025 Playground Equipment 153,800 0 0% ¢ Public Facilities Fees - Parks
36 300101 Parks - Nipomo - Park Playground Replacement 250,000 0 0% ¢ Public Facilities Fees - Parks
General Services Agency, Information
37 320019  Technology - Backup Computer Facility 275,000 113 0% ¢ Facility Planning Reserves
Probation - Juvenile Services Center - New
38 320020 Parking Area 61,500 55,737 91% ¢ Facility Planning Reserves
Health - Operations Center - Animal Services 1,131,900 Facility Planning Reserves; 135,700 Building
39 320021 Expansion & Remodel 1,267,600 461,781 36% c Replacement Reserve
General Services Agency, Information
40 320044 Technology - Grover Beach - Install Fiber Lateral 159,900 15,730 10% ¢ Facilities Planning Reserve
General Government-Lopez Lake-Lopez Lake
41 320050 Communication Vault Replacement 231,500 91 0% Facilities Planning Reserve
Parks - Cayucos - Cayucos 1st Street Accessway-
42 320059 Coastal Commission Mitigation Funds 72,313 0% California Coastal Commission
Airports - SLO Airport - QTA Rental Car Facilities
43 330019 (replaces 300015) 1,659,888 68,141 4% ¢ County Financing repaid with CFC-Rental Cars revenues
UNASSIGNED [
Courts - Courthouse Annex - Courtroom ADA
44 300041 Remediation 181,003 0 0% ¢ Courthouse Construction Fund
COMPLETED THIS FISCAL YEAR
Health-SLO-Completion of Public Health Lab
320051 Renovation
Parks - Cayucos - Norma Rose Park
300032 Design/Development
Airports - SLO - Runway Safety Area
330016 Improvements
330018  Airport-SLO-New Terminal Design Development
General Services Agency, Information
Technology - County Operations Center -
320039 Replace Main Vault Tower 144,700 147,536 102% ¢ Building Replacement Reserve
$112,600 Facilities Planning Reserve, $125,000 Public Works
Public Works - County Ops Center - Water Operating Budget, Augmented $77,000 Public Works Operating
320057 Quality Lab Renovation 314,600 282,650 90% c Budget
300044  Parks - Arroyo Grande - Biddle Park Master Plan

CANCELLED THIS FISCAL YEAR
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Project Milestone Phase Completion Percentage for 13/14 FY

Total Funding | Total Amount | % Budget | Project Budgeted Funding Source Estimated Project
Appropriated | of Funding | Expended through: Milestone Phase
Expended Design, Completed at
Construction, 06/30/14
or Other
WBS No. Project Title/Description 0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-60% | 60-70% | 70-80% | 80-90% |90-100%
PRELIMINARY ENGINEERING
Road Fund (Developer
300140 |So Oakglen Op Study 104,646 15,198 15% Partial PE Deposit)|  Partial Pre Eng
300147  |Tefft Street & Hwy 101 Ramp Relocation 302,593 262,823 87% Partial PE RSHA, NipomoRIF|  Partial Pre Eng
300434 |Huasna River Bridge Replacement 1,000 671 67% Partial PE Fed HBP, Road Fund|  Partial Pre Eng
300468 |Avila Beach Dr Drainage near Ontario 1,723 1,752 102% N/A N/A|  Partial Pre Eng|This project has been cancelled.
300473  |Burton Dr Pedestrian Imp 133,411 14,425 11% Construction USHA Pre Eng
300506 |Avila Beach Hwy 101 Oper Imp 241,300 344 0%|  Preliminary Eng AvilaRIF|  Partial Pre Eng
ENVIRONMENTAL DOCUMENT
J;300279 ‘New Storage Tank (CSA10A) 299,371 276,888 92% Partial Design Water Sales Revenue|  Partial Env Doc
ENVIRONMENTAL PERMITTING
300477 |AG Levee WMP Alt3a Imp (FCZ1) 1,395,500 265,436 19%|  Env Permitting FCZ Gen Temp Loan| Partial Env Permit
300478 |AG Levee WMP Mod3c Imp (FCZ1) 352,999 158,126 45%|  Env Permitting FCZ Gen Temp Loan| Partial Env Permit
DESIGN
300150 |Main Street Hwy 101 Op Study 663,900 209,602 32%|  Partial Design Templeton RIF Area C Partial Design
300348 |LTL on Nacimiento Lake Dr @ Adelaide Rd 85,520 34,905 41%|  Partial Design Nacimiento RIF, Road Fund Partial Design
300372 |Halcyon/Rt 1 Realignment Phase 1 498,470 119,434 24% Design Nipomo 2 RIF Partial Design
300382 |River Grove Drive Bridge 756,002 294,014 39%|  Partial Design Fed HBP, Road Fund Partial Design
300387 |Geneseo Road Low Water Crossing 997,555 203,314 20%| Partial Right of Way Fed HBP, Road Fund Partial Design
300415 |Pomeroy Rd Imp-Blacklake Specific Plan 282,142 76,458 27% Construction Pomeroy RIF, RSTP
300430 | Air Park Drive Br @ Oceano Beach Lagoon 861,280 167,009 19% AD-15 Fed HBP, Road Fund Partial Design
Fed Toll Credits, Fed HBP,
300432 |Cypress Mountain Rd Br @ Klau Creek 484,725 349,614 72%|  Partial Design Road Fund Partial Design
300439 |EI Camino Real Br @ Santa Margarita Crk Br 673,000 155,503 23% Partial Design Fed HBP, Road Fund Partial Design
300452 |Lopez Dr. Bridge No. 2 Seismic Retrofit 686,001 390,444 57% Design Fed HBP, Road Fund Partial Design
300455 |South Bay Blvd Bridge Seismic Retrofit 610,000 327,888 54% Design Fed HBP, Road Fund Partial Design
300456  |Avila Beach Dr Bridge Seismic Retrofit 490,000 242,854 50% Design Fed HBP, Road Fund Partial Design
300464  |Price Canyon Road Widening Phase Il 528,000 310,137 59%|  Partial Design RSHA Partial Design
300489 |Widen River Rd Magdalena to Mission 764,377 150,864 20% Construction HSIP, Road Fund Partial Design
300490 |Buckley TWLTL Thread to Buttonwood 925,000 167,035 18% Construction HSIP, Road Fund Partial Design
300498 |High Service Pump Repl Drives (CSA10WTP) 47,000 32,338 69% Construction Property Tax Revenue
300503 |WTP 6th Membrane Filtration Rack Addition (FCZ3) 157,000 18,611 12% Construction Outside Agencies Partial Design
300504 |A/C Overlay 13-14 1,980,626 34,312 2% Construction Road Fund Design
RIGHT OF WAY|
Fed Toll Credits, Fed HBP,
300385 |Branch Mill Road Bridge 816,874 528,498 65% Design Road Fund| Partial Right of Way
CDBG, Caltrans Minor A,
300465 |Oceano Drainage 1,665,995 362,188 22%|  Env Permitting State Hwy Account, RSHA| Partial Right of Way/
AD-15
300495 |Safe Routes to Schools (SRTS) Crocker St 200,600 22,953 11%|  Env Mitigation SRTS, Road Fund AD-15
CONSTRUCTION
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or Other
WBS No. Project Title/Description 0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-60% | 60-70% | 70-80% | 80-90% |90-100%
Fed Toll Credits, Prop 1B, Fed
300180 |Main Street Br @ Santa Rosa Ck 6,389,299 3,338,485 52% Env Mitigation HBP, Road Fund Partial Const
300291  |Perimeter Security Fencing (FCZ3) 260,000 42,036 16% Construction Outside Agencies Partial Const
300321 |Channel & Left Turn Ln Los Berros/Thompson 507,280 112,202 22%|  Preliminary Eng SLPP, Nipomo 2 RIF Const
300383 |Waterline Improvements (CSA10A) 1,125,000 995,460 88% Design CSA 10A Water Sales Const
300397 |La Panza Road Widening 2,506,255 1,020,445 41% Env Mitigation Prop 1B, HSIP, Road Fund Partial Const
300404 |16th St Ped RR Xing San Miguel 370,837 395,750 107% Construction USHA, Fed Aid, Road Fund Const
300437 |Vineyard Drive Bike Lanes 691,024 462,192 67% Construction State Aid, Road Fund Const]
300448  |Los Osos Wastewater Project 183,379,823| 92,005,817 50% Construction USDA and SRF Loans/Grants Partial Const
300451 |Oak Shores Tract 2162 Ph 1 Road Repair 359,775 59,238 16% Construction Bond Settlement Partial Const
300463 | State Water Turnout (CSA16W) 347,941 2,793 1% Construction CSA 16 Reserves Partial Const
300469 |Widen LOVR to 3 Lanes Pine to Doris 469,000 322,488 69%| Partial Design USHA, Los Osos RIF, SLPP Const
300470  |Mission St Phase IV Improvements 642,170 120,627 19% Construction RSTP, Road Fund Partial Const
300472 |ADA Ramp Construction 2013 88,778 88,778 100% Construction Road Fund Const
300474  |Los Osos Rd Rehab & Storm Drain Imp 309,576 440,612 142%| Partial Construction RSHA Partial Const
300476  |Nipomo Park-n-Ride 11,386 44,657 392% N/A RSHA Const
300482 |A/C Overlay 12-13 1,962,744 1,722,886 88% Construction Road Fund Partial Const
300483 |SCADA Sys for Two Lift St (CSA1) 110,020 9,194 8% Construction Reserves Partial Const
300488 |Cambria Park-n-Ride 0 8,022 N/A N/A RSHA Const| This project has been cancelled.
300500 |Lopez Turnouts SCADA System (FCZ3) 415,000 29,630 % Construction Outside Agencies Partial Const
300502 |WTP Membrane Filtration Module Addition (FCZ3) 153,000 20,390 13% Construction Outside Agencies Partial Const
300505 |ADA Ramp Construction 13-14 0 0 N/A Construction Road Fund Partial Const
350102  |Rep Sewer Line-Manhole #3 to Animal Shelter 333,000 208,149 63% Construction General Fund Const
Outside Agencies and Water
535R155712 |Booster Office Remodel/Repair 349,300 68,112 19% Construction Sales Revenue Partial Const
535R155715 |Booster Station Reservoir Liner 305,000 19,994 7% Construction Water Sales Revenue Const
ENVIRONMENTAL MITIGATION
Nipomo 1 RIF, Prop 1B,
300129  |Willow Rd Extension 21,625,797 22,002,868 102% Env Mitigation General Fund Loan Partial Env Mit
300142 |Willow Road Interchange 19,222,748 17,052,589 89%|  Env Mitigation Nipomo RIF, Fed/State Aid Partial Env Mit
Prop 1B, HRRR,
300386 |Templeton Rd Safety Imp SR 41 to S EI Pomar 1,725,178 1,777,761 103%| Partial Construction Road Fund Partial Env Mit
LO Landfill Designation,
320071 |Los Osos Landfill Remediation 203,603 144,251 71% Partial Design Facility Planning Reserves Partial Env Mit
ON HOLD
300289 |South Frontage Road Construction 5,860 5,889 100% N/A RIF On Hold
300352 |Orcutt Rd Widen & Vert. Curve Corr. 42,272 42,301 100% N/A Road Fund On Hold
300364 |San Luis Bay Dr. Interchange Imp. 50,632 632 1% N/A Avila RIF On Hold
300380 |Orchard Ave Two Way LTL s/o Southland 92,051 92,080 100% N/A Road Fund On Hold
300384 |Los Berros at Dale Left Turn Lane 83,721 85,572 102% N/A Road Fund On Hold
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Total Funding | Total Amount | % Budget | Project Budgeted Funding Source Estimated Project
Appropriated | of Funding | Expended through: Milestone Phase
Expended Design, Completed at
Construction, 06/30/14
or Other
WBS No. Project Title/Description 0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-60% | 60-70% | 70-80% | 80-90% |90-100%
Acronyms:
AD-15 Public Works Department Procedural Memorandum reference number for advertising, bidding, and awarding public work construction contracts.
CSA County Service Area
FCz Flood Control Zone
HBP Highway Bridge Program
N/A Not Applicable: Projects with no budget or projects that do not conform to our standard project phases
RIF Road Improvement Fee
RSHA Regional State Highway Administration Funds
RSTP Regional Surface Transportation Program
SLPP State Local Partnership Program
SRF State Revolving Fund
SRTS Safe Routes to Schools
USDA US Department of Agriculture
USHA Urban State Highway Account
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